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REVIEW COMMITTEE MEETING

July 27, 2016
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Agenda

ÅAdministrative Items

ÅPerformance Based Remediation Update

ÅLakehurst CERCLA Five Year Review

ÅStatus of MMRP Remedial Investigation 

ÅOpen Discussion
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Administrative Items

ÅApprove April 27, 2016 TRC meeting minutes

ÅAction Items from the last meeting:

ïArcadis to update the Basewide QAPP, worksheet #15, to reflect 
final dispute resolution regarding the Pineland Standards as 
suggested by Ms. Gaffigan.

ïMr. Figura to send to Ms. Gaffigan the email regarding 
groundwater sampling by Bay West.

ïMr. Figura to check with Weston and provide Mr. Alvey with data 
on Lakehurst groundwater monitoring points, including coordinates 
and elevations.
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Administrative Items

ÅAction Items from the last meeting:

ïMr. Figura distributed memo about step-out sampling at Proving 
Grounds for informational purposes; let Mike know of any needed 
changes or comments.

ïMr. Figura to check on whether the correct term or Livens projectile 
or projector.

ïArcadis to review Mr. Alveyôssuggestion regarding additional 
sampling.

ïArcadis to review solar-powered spray aeration system trends.

ïMs. Struble to advise Mr. Figura on EPAôs review time for the five-
year review report.



JB MDL Performance Based 
Remediation (PBR) Update



Areas A/B and C

TT013, AT014, LF029, LF042
AT016, TT017
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Areas A/B and C
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Status of Documents and Sampling

Å Temp well and pilot well installation to start August 8th.

Å Pilot tests tentatively scheduled for the week of August 29th. 

Å The next semi-annual sampling event is scheduled for October 2016.

Document Status

MNA/PSS Update - Yr 2, 

Qrtr 3

Submitted to EPA/NJDEP on March 8th.  Review 

and comment not required (Annual report 

pending)

MNA/PSS Report 

(includes Yr 2, Qrtr 4 data)

Draft submitted to EPA/NJDEP on April 28th.  

Review and comment required 

Semi-Annual Report JB MDL completed review on July 20th

PDI Summary and Pilot

Test Notification
Submitted to EPA/NJDEP on July 25th
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Area A/B Groundwater Sampling Results ïApril 2016

All concentrations are in micrograms per liter (µg/L).
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Area C Groundwater Sampling Results ïApril 2016

All concentrations are in micrograms per liter (µg/L).
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Next Steps at TT013, LF042, and TT017

Active Remediation (Option 2) was funded.

V Develop and share limited field event scope, to include purge 
testing at select wells and a limited geoprobe investigation to 
determine soil COC concentrations at TT013 and TT017.

V Turn on the AS/SVE systems at TT013 and TT017 to 
continue remediation until these systems are expanded or 
replaced.

o Develop a remedial action work plan to gather additional 
data, perform any necessary pilot testing, and modify or 
replace existing treatment systems.

o Install remedial systems to reach RGs in 2021.
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PDI & Confirmation Sampling

Å Xylenes in soil exceeds the RG outside of treatment area.

LNAPL Soils at TT013 Soils at TT017 Purge Tests
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PDI & Confirmation Sampling

LNAPL Soils at TT013 Soils at TT017 Purge Tests

ÅPurge tests at monitoring wells FC and MWAB-7.
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Temporary Well Sampling Locations

LF042
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Temporary Well Sampling Locations

TT013
TT013


